

COMPANHIA DE SANEAMENTO DE MINAS GERAIS – COPASA MG**COMPANHIA ABERTA**

NIRE 313.000.363-75

CNPJ/MF nº 17.281.106/0001-03

COMUNICADO AO MERCADO**OBRAS DE CAPTAÇÃO NO RIO PARAOPEBA**

A Companhia de Saneamento de Minas Gerais – COPASA MG, em continuidade aos Comunicados ao Mercado de 08.05.2019 e 20.12.2019, informa a seus acionistas, investidores e ao mercado em geral, que a Vale S.A. solicitou ao Ministério Público de Minas Gerais (MPMG) a dilação do prazo de entrega das obras de construção do novo ponto de captação no Rio Paraopeba, anteriormente acordado para 30.09.2020.

A Vale S.A. argumenta que o pedido de dilação ocorreu em função de fatores impeditivos, como as restrições de segurança impostas pela pandemia da Covid-19, as medidas restritivas decretadas pelo poder público municipal e outros órgãos públicos, a demora na obtenção de autorização judicial para ingresso nas áreas necessárias à implantação do projeto e a ocorrência de intensas chuvas na região entre dezembro de 2019 e março de 2020.

Com o ajuste de cronograma, a fase de comissionamento e testes deve iniciar-se em dezembro de 2020, com a vazão inicial de 1.000 l/s, sendo aumentada gradualmente ao longo do mês de janeiro de 2021, até atingir a vazão nominal de 5.000 l/s, mesma vazão da captação anteriormente suspensa.

Neste sentido, a COPASA MG informa que cobra rotineiramente da Vale o cumprimento das obrigações já assumidas no Termo de Compromisso, bem como toma as medidas cabíveis para resguardar os interesses da Companhia.

Apesar do atraso na entrega das obras, o abastecimento de água na Região Metropolitana de Belo Horizonte não foi afetado, uma vez que o Sistema Paraopeba, composto pelos reservatórios Rio Manso, Serra Azul e Vargem das Flores, encontrava-se, em 28.09.2020, com 83,6% de sua capacidade, maior nível histórico registrado, para o mesmo período, nos últimos 6 (seis) anos.

Belo Horizonte, 30 de setembro de 2020.

Carlos Augusto Botrel Berto

Diretor Financeiro e de Relações com Investidores

COMPANHIA DE SANEAMENTO DE MINAS GERAIS – COPASA MG**PUBLICLY-HELD COMPANY**

COMPANY REGISTRU (NIRE): 313.000.363-75

CORPORATE TAXPAYER'S ID (CNPJ/MF): 17.281.106/0001-03

NOTICE TO THE MARKET**CONSTRUCTION WORKS IN PARAOPEBA RIVER**

Companhia de Saneamento de Minas Gerais - COPASA MG, in continuity with the Notice to the Market of 8 May and 20 December 2019, informs its shareholders, investors and the market in general, that Vale S.A. has requested the Public Prosecution Office of Minas Gerais (MPMG) the extension of the delivery deadline for the construction works of the new collection point on the Paraopeba River, previously agreed for 30 September 2020.

Vale S.A. argues that the request for extension occurred due to impeding factors, such as the security restrictions imposed by the Covid-19 pandemic, the restrictive measures enacted by the municipal government and other public bodies, the delay in obtaining judicial authorization for entry into the areas necessary for the implementation of the project and the occurrence of intense rains in the region between December 2019 and March 2020.

With the schedule adjustment, the commissioning and testing phase should start in December 2020, with the initial flow of 1,000 l/s, being gradually increased over the month of January 2021, until reaching the nominal flow of 5,000 l/s, same flow of the previously suspended collection.

Accordingly, COPASA MG informs that it is routinely charging Vale for the fulfillment of obligations already assumed in the Term of Commitment, as well as acts appropriately to safeguard the Company's interests.

Despite the delay in the delivery of the works, the water supply in the Belo Horizonte Metropolitan Area was not affected, as the Paraopeba System, composed of Rio Manso, Serra Azul and Vargem das Flores reservoirs, was on 28 September 2020 with 83.6% of its capacity, the highest recorded historical level, for the same period, in the last 6 (six) years.

Belo Horizonte, 30 September 2020.

Carlos Augusto Botrel Berto

Chief Financial and Investor Relations Officer